CH2M HILL Hanford Group, Inc. Part |
Contract No. DE-AC27-99RL 14047, Modification M082 Section F

Table F-3 Rev. 2
CHG Control Level by WBS

LI or
WBS WBS Title Exp. ORP Control Level PBS

Proj.
5.07 Readiness for Mission Execution 2 TWO03
5.08 Retrieve and Close 2 TW04
5.08.03.02 10 DST Retrieval Systems (W-211) LI 4 TWO04
5.08.04.01 Project W-314 LI 4 TWO04
5.08.04.02 Project E-525 Exp. 4 TWO04
5.03/5.09 Treat & Immobilize Waste 3 TWO06
5.03/5.09 Balance of Mission 3 TWO07
5.09 Treat and Dispose Waste 2 TW09
5.09.03.04 Initial IHLW Storage Facility (W-464) (PED)* LI 4 TWO09
5.09.04.01 Integrated Disposal Facility Exp. 4 TWQ09
5.08 Retrieve and Close 2 TW11
5.08.06/7 SST Retrieval/Closure East/West Area Exp. 3 TW11
5.07 Readiness for Mission Execution 2 TW10

Note: Expense Projects associated with the Balance of Mission (BOM) and Close Facilities WBS elements will be identified upon definition of the
scope.

** PED funds are a separate control point within these Line Item Projects.
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